

GMS, INC.
CONSULTING ENGINEERS
611 NORTH WEBER, SUITE 300
COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935
TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E.
ROGER J. SAMS, P.E.
GREGORY R. WORDEN, P.E.
THOMAS A. McCLENNAN, P.E.

KEN L. WHITE, P.L.S.
DAVID R. FRISCH, P.L.S.
MARK A. MORTON, P.E.
JASON D. MEYER, P.E.

March 7, 2013

Mr. Wes Weaver, President
Weaver Construction Management, Inc.
3679 South Huron Street, Suite 404
Englewood, CO 80110

*Via Email to: wes@weavercm.com
No Hard Copy to Follow*

Re: Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)
Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.:	11312-003D
Date of Submittal:	February 26, 2013
Title:	Digester Decant Pumps
Specification Section:	11312
Supplier:	Ambiente H2O Inc.

The referenced submittal has been stamped "**Record Copy**". As indicated in the WCMI cover letter, the data in this submittal is record information and shall be retained and filed as such. Please note this submittal number has been changed to 11312-003D, rather than 11312-003R as originally submitted, to maintain proper alphabetic sequencing. Please adjust your records accordingly.

Please call if you should have any questions.

Sincerely,



Mark A. Morton, P.E.

MAM/kmw

ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, lfmanager@lfmsdd.org
Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@fsd901.org
Mr. Jeff Burst, Project Supt., Weaver Construction Management, Inc., jeff@weavercm.com
Mr. John Jacob, Project Mgr., Weaver Construction Management, Inc., john@weavercm.com
Mr. Adam Roeder, Weaver Construction Management, Inc., aroeder@weavercm.com
Mr. Gerardo Gomez, Garney Construction, ggomez@garney.com
Ms. Solange Huggins, Project Engineer, Garney Construction, shuggins@garney.com

cc (letter only): Mr. Jerry Miller, Resident Project Representative, GMS, Inc.