GMS, INC.

CONSULTING ENGINEERS 611 NORTH WEBER, SUITE 300 COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935 TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E. ROGER J. SAMS, P.E. GREGORY R. WORDEN, P.E. THOMAS A. McCLERNAN, P.E. KEN L. WHITE, P.L.S. DAVID R. FRISCH, P.L.S. MARK A. MORTON, P.E. JASON D. MEYER, P.E.

May 22, 2013

Mr. Wes Weaver, President Weaver Construction Management, Inc. c/o Garney Construction 7911 Shaffer Parkway Littleton, CO 80127 Via Email to: wes@weavercm.com No Hard Copy to Follow

Re:

Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)

Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.: Date of Submittal: 11316-002A May 21, 2013

Title:

Filtrate Return Pumps - Biosolids Handling Building

Specification Section:

11316 and Addendum No. Eleven (11)

Manufacturers:

Fairbanks Nijhuis; Ohio Electric Control, Inc.; Saginaw Control & Engineering; Marathon; Panduit; Eaton/Cutler-Hammer;

Cooper Bussmann; Idec; Component Design, Inc.

The referenced submittal has been stamped "No Exception Taken". No additional information or resubmittal is required on these items.

Please call if you should have any questions.

Sincerely,

Mark A. Morton, P.E.

MAM/kmw ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, lfmanager@lfmsdd.org

Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@fsd901.org

Mr. Jeff Burst, Project Supt., Weaver Construction Management, Inc., jeff@weavercm.com

Mr. John Jacob, Project Mgr., Weaver Construction Management, Inc., john@weavercm.com

Mr. Adam Roeder, Weaver Construction Management, Inc., aroeder@weavercm.com

Ms. Solange Huggins, Project Engineer, Garney Construction, shuggins@garney.com

cc (w/attachments): Mr. Jerry Miller, Resident Project Representative, GMS, Inc.