

GMS, INC.
CONSULTING ENGINEERS
611 NORTH WEBER, SUITE 300
COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935
TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E.
ROGER J. SAMS, P.E.
GREGORY R. WORDEN, P.E.
THOMAS A. McCLERNAN, P.E.

KEN L. WHITE, P.L.S.
DAVID R. FRISCH, P.L.S.
MARK A. MORTON, P.E.
JASON D. MEYER, P.E.

August 7, 2012

Mr. Wes Weaver, President
Weaver Construction Management, Inc.
3679 South Huron Street, Suite 404
Englewood, CO 80110

*Via Email to: wes@weavercm.com
No Hard Copy to Follow*

Re: Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)
Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.:	11378-001A
Date of Submittal:	August 7, 2012
Title:	Floating Decant Mechanisms
Specification Section:	11378 – Decant Mechanism
Manufacturers:	Fluidyne Corporation; R&M Energy Systems

The referenced submittal has been stamped "**No Exception Taken**". Our comments are as follows:

1. We acknowledge receipt of the additional submittal review comments provided by Weaver Construction Management, Inc. (WCMI). The digester decant will be piped by gravity flow rather than pumped per an electronic mail distributed by GMS, Inc. on August 7, 2012.
2. WCMI indicates they will provide a 6"x4" reducer and the material of construction will be provided to Fluidyne and GMS, Inc. at a later date. WCMI should note the wall pipe is a 6" mechanical joint wall pipe and the transition must be made to a 4" *flanged* end that will be provided by Fluidyne.

Please call if you should have any questions.

Sincerely,



David R. Frisch, P.L.S.

DRF/kmw

ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, lfmanager@lfmsdd.org
Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@fsd901.org
Mr. Jeff Burst, Project Supt., Weaver Construction Management, Inc., jeff@weavercm.com
Mr. John Jacob, Project Mgr., Weaver Construction Management, Inc., john@weavercm.com
Mr. Adam Roeder, Weaver Construction Management, Inc., aroeder@weavercm.com
Ms. Leslie Brown, Weaver Construction Management, Inc., leslie@weavercm.com

cc: Mr. Jerry Miller, Resident Project Representative, GMS, Inc.