

GMS, INC.
CONSULTING ENGINEERS
611 NORTH WEBER, SUITE 300
COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935
TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E.
ROGER J. SAMS, P.E.
GREGORY R. WORDEN, P.E.
THOMAS A. McCLERNAN, P.E.

KEN L. WHITE, P.L.S.
DAVID R. FRISCH, P.L.S.
MARK A. MORTON, P.E.
JASON D. MEYER, P.E.

September 25, 2012

Mr. Wes Weaver, President
Weaver Construction Management, Inc.
3679 South Huron Street, Suite 404
Englewood, CO 80110

*Via Email to: wes@weavercm.com
No Hard Copy to Follow*

Re: Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)
Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.:	13320-001
Date of Submittal:	June 6, 2012
Title:	Isco 4700 Refrigerated Sampler
Specification Section:	13320 – Wastewater Composite Sampler
Manufacturer:	Teledyne Isco, Inc.

The referenced submittal has been stamped "**No Exception Taken**". Our comments are as follows:

1. No exception is taken to the composite sampler as submitted; however, it appears the sampler as proposed has been ordered with a 1-bottle and 24-bottle configuration. The LFMSDD only needs the 1-bottle configuration. This would eliminate three part numbers listed in the submittal including the part number that includes 6 extra 10-liter bottles. The part numbers that are not needed are:

- 68-2740-009
- 68-4700-004
- 68-2100-001

Please confirm that only the 1-bottle configuration is being provided as the extra cost of the other configuration is unnecessary.

Please call if you should have any questions.

Sincerely,



David R. Frisch, P.L.S.

DRF/kmw

ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, lfmanager@lfmsdd.org
Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@fsd901.org
Mr. Jeff Burst, Project Supt., Weaver Construction Management, Inc., jeff@weavercm.com
Mr. John Jacob, Project Mgr., Weaver Construction Management, Inc., john@weavercm.com
Mr. Adam Roeder, Weaver Construction Management, Inc., aroeder@weavercm.com
Ms. Leslie Brown, Weaver Construction Management, Inc., leslie@weavercm.com

cc: Mr. Jerry Miller, Resident Project Representative, GMS, Inc. (w/attachment)