

GMS, INC.
CONSULTING ENGINEERS
611 NORTH WEBER, SUITE 300
COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935
TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E.
ROGER J. SAMS, P.E.
GREGORY R. WORDEN, P.E.
THOMAS A. McCLENNAN, P.E.

KEN L. WHITE, P.L.S.
DAVID R. FRISCH, P.L.S.
MARK A. MORTON, P.E.
JASON D. MEYER, P.E.

January 25, 2012

Mr. Wes Weaver, President
Weaver Construction Management, Inc.
3679 South Huron Street, Suite 404
Englewood, CO 80110

Via Email to: wes@weaverqc.com
No Hard Copy to Follow

Re: Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)
Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.:	15800-006
Date of Submittal:	January 23, 2012
Title:	MAU-1 Color Charts for Headworks Building
Specification Section:	15800
Manufacturer:	Greenheck

The referenced submittal has been stamped "**Make Corrections Noted**". Our comments are as follows:

1. Provide exterior, exposed coatings on MAU-1 with **Hampton Brown** color, Greenheck Color No. GF105.

Please call if you should have any questions.

Sincerely,



Roger J. Sams, P.E.

RJS/kmw

ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, lfmanager@lfmsdd.org
Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@fsd901.org
Mr. Jeff Burst, Project Supt., Weaver Construction Management, Inc., jeff@weaverqc.com
Mr. John Jacob, Project Mgr., Weaver Construction Management, Inc., john@weaverqc.com
Mr. Tyler Ammerman, Weaver Construction Management, Inc., tammerman@weaverqc.com
Ms. Leslie Brown, Weaver Construction Management, Inc., leslie@weaverqc.com

cc: Mr. Jerry Miller, Resident Project Representative, GMS, Inc.