

GMS, INC.
CONSULTING ENGINEERS
611 NORTH WEBER, SUITE 300
COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935
TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E.
ROGER J. SAMS, P.E.
GREGORY R. WORDEN, P.E.
THOMAS A. McCLERNAN, P.E.

KEN L. WHITE, P.L.S.
DAVID R. FRISCH, P.L.S.
MARK A. MORTON, P.E.
JASON D. MEYER, P.E.

November 11, 2011

Mr. Wes Weaver, President
Weaver Construction Management, Inc.
3679 South Huron Street, Suite 404
Englewood, CO 80110

*Via Email to: wes@weavergc.com
No Hard Copy to Follow*

Re: Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)
Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.:	02709-002
Date of Submittal:	November 2, 2011
Title:	Manhole steps at Wet Wells of P&D Building
Specification Section:	02709 – Gravity Pipelines and Appurtenances
Manufacturer:	M.A. Industries, Inc.

The referenced submittal has been stamped "**No Exception Taken**". Our comments are as follows:

1. This Submittal No. 02709-002 was issued by Weaver Construction Management, Inc. (WCMI) to replace Submittal No. 02709-001 which was incomplete. Please note, according to our shop submittal review records, Submittal 02709-001 – Effluent Manholes was originally issued on April 11, 2011. Therefore, the 02709-001 submittal number itself should not be voided or marked as not issued in any way.
2. The valve manholes on the west side of Clarifier No. 1 and Clarifier No. 2 are the only manholes scheduled to have manhole steps at this time. Unless otherwise specifically noted, manholes shall not have steps unless indicated on the Construction Drawings.

Please call if you should have any questions.

Sincerely,



David R. Frisch, P.L.S.

DRF/kmw

ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, lfmanager@lfmsdd.org
Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@fsd901.org
Mr. Jeff Burst, Project Supt., Weaver Construction Management, Inc., jeff@weavergc.com
Mr. John Jacob, Project Mgr., Weaver Construction Management, Inc., john@weavergc.com
Mr. Tyler Ammerman, Weaver Construction Management, Inc., tammerman@weavergc.com
Ms. Leslie Brown, Weaver Construction Management, Inc., leslie@weavergc.com

cc: Mr. Jerry Miller, Resident Project Representative, GMS, Inc.