

GMS, INC.
CONSULTING ENGINEERS
611 NORTH WEBER, SUITE 300
COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935
TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E.
ROGER J. SAMS, P.E.
GREGORY R. WORDEN, P.E.
THOMAS A. McCLENNAN, P.E.

KEN L. WHITE, P.L.S.
DAVID R. FRISCH, P.L.S.
MARK A. MORTON, P.E.
JASON D. MEYER, P.E.

June 7, 2011

Mr. Wes Weaver, President
Weaver General Construction Co.
3679 South Huron Street, Suite 404
Englewood, CO 80110

***Via Email to: wes@weavergc.com
No Hard Copy to Follow***

Re: Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)
Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.:	03100-004
Date of Submittal:	June 6, 2011
Title:	Secondary Clarifier Formwork Drawings
Specification Section:	03100
Manufacturer:	Ellis Construction Specialties, Ltd.
Supplier:	Garney Companies

The referenced submittal has been stamped "**Record Copy**" and is being filed as record information. The Contractor shall be responsible for all the means, methods, procedures, etc., he employs to meet the project specifications, satisfy the contract documents and comply with all equipment manufacturer requirements and tolerances.

Please call if you should have any questions.

Sincerely,



Mark A. Morton, P.E.

MAM/kmw

ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, lfmanager@lfmsdd.org
Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@qwestoffice.net
Mr. Jeff Burst, Project Superintendent, Weaver General Construction Co., jeff@weavergc.com
Mr. John Jacob, Project Manager, Weaver General Construction Co., john@weavergc.com
Ms. Leslie Brown, Weaver General Construction Co., leslie@weavergc.com

cc: Mr. Jerry Miller, Resident Project Representative, GMS, Inc.