

GMS, INC.
CONSULTING ENGINEERS
611 NORTH WEBER, SUITE 300
COLORADO SPRINGS, COLORADO 80903-1074

TELEPHONE (719) 475-2935
TELEFAX (719) 475-2938

EDWARD D. MEYER, P.E.
ROGER J. SAMS, P.E.
GREGORY R. WORDEN, P.E.
THOMAS A. McCLERNAN, P.E.

KEN L. WHITE, P.L.S.
DAVID R. FRISCH, P.L.S.
MARK A. MORTON, P.E.
JASON D. MEYER, P.E.

October 10, 2012

Mr. Wes Weaver, President
Weaver Construction Management, Inc.
3679 South Huron Street, Suite 404
Englewood, CO 80110

*Via Email to: wes@weavercm.com
No Hard Copy to Follow*

Re: Harold D. Thompson Regional Water Reclamation Facility (HDTRWRF)
Lower Fountain Metropolitan Sewage Disposal District (LFMSDD)

Dear Wes:

Reference is made to your shop submittal identified as follows:

Submittal No.:	09620-001
Date of Submittal:	August 22, 2012
Title:	Concrete Floor Stain at Operations Building
Specification Section:	09620 – Stain and Polish Floor
Manufacturers:	L.M. Scofield Company; Verona Marble Company/VMC Technical Assistance Corporation

The referenced submittal has been stamped "**No Exception Taken**" and "**Make Corrections Noted**".
Our comments are as follows:

1. GMS, Inc. acknowledges the *Additional Submittal Review Comments* prepared by Weaver Construction Management, Inc. indicating a 5'x5' sample of the concrete stain from one of the colors provided in the color chart will be offered to the Owner if the Owner desires. We request the Contractor allow the Owner to select two of the colors, if desired for comparison, to be placed on the 5'x5' sample and then finished with the neutralizer and finish sealer. **Make Corrections Noted**
2. Scofield Systems Lithochrome® Chemstain® Classic stain with finish sealer: **No Exception Taken**

Please call if you should have any questions.

Sincerely,



David R. Frisch, P.L.S.

DRF/kmw

ec (letter only):

Mr. Jim Heckman, Manager, LFMSDD, lfmanager@lfmsdd.org
Ms. Cindy Murray, Office Manager, Fountain Sanitation District, fsdistrict@fsd901.org
Mr. Jeff Burst, Project Supt., Weaver Construction Management, Inc., jeff@weavercm.com
Mr. John Jacob, Project Mgr., Weaver Construction Management, Inc., john@weavercm.com
Mr. Adam Roeder, Weaver Construction Management, Inc., aroeder@weavercm.com
Ms. Leslie Brown, Weaver Construction Management, Inc., leslie@weavercm.com

cc (letter only): Mr. Jerry Miller, Resident Project Representative, GMS, Inc.